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1
(026‐00) National Aeronautics 
and Space Administration  

(80‐0119 2009 \ 2010) Science ‐ 
Recovery Act

0 0

2
(026‐00) National Aeronautics 
and Space Administration  

(80‐0121 2009 \ 2010) Cross Agency 
Support ‐ Recovery Act

0 0

3
(026‐00) National Aeronautics 
and Space Administration  

(80‐0123 2009 \ 2010) Exploration ‐ 
Recovery Act

0 0

4
(026‐00) National Aeronautics 
and Space Administration  

(80‐0125 2009 \ 2010) Aeronautics ‐ 
Recovery Act

0 0
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No.
Major Completed Actions (Short bulleted list of the major actions 

to date.)
Major Planned Actions (Short bulleted list of the major planned 

actions)

1

•  NASA continued discussions with the National Oceanic and 
Atmospheric Administration (NOAA) to document the NOAA request 
to add NOAA Recovery Act funds to existing NASA-managed 
contracts to continue the procurement for two climate change 
monitoring instruments, CERES FM-6 and TSIS FM-1.

•  NASA intends to begin soliciting for Science, Exploration, and 
Aeronautics contracts and grant proposals, and then start work on 
Recovery Act projects, as soon as reviews of plans are completed by 
the Congress.

2

•  Johnson Space Center (JSC) Hurricane Damage Repair Projects:  
JSC continued the follow-on Invitation for Bid (IFB) process for the 
two Roof/Loggia Work Packages to determine if apparent low 
bidders met all requirements of the bid and were responsive and 
responsible.

•  NASA and NOAA plan to finalize a Memorandum of Understanding 
(MOU) amendment to continue the procurement from NASA of two 
climate change monitoring instruments, CERES FM-6 and TSIS FM-1, 
and complete associated funds transfer to NASA in mid-June.

3

•  Johnson Space Center (JSC) Hurricane Damage Repair Projects:  
JSC issued amendments to two Request For Proposal (RFP) 8(a) 
solicitations to answer questions and extend proposal due dates by 
one week.

•  Johnson Space Center (JSC) Hurricane Damage Repair Projects 
(under NASA's Cross Agency Support (CAS) activities):  After the follow-
on evaluation process for the two Roof/Loggia Work Packages, award 
of the first work package is targeted for early June.

4

•  Johnson Space Center (JSC) Hurricane Damage Repair Projects 
(under NASA's Cross Agency Support (CAS) activities):  Expect to issue 
the last of seven total 8(a) RFPs by mid-June.
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